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_CITY COUNCIL.
ATLANTA, GZORC:A

A RESOLUTION BY
FINANCE/EXECUTIVE COMMITTEE 01- K. -1232

A RESOLUTION TO AMEND RESOLUTION 00-R-2072 WHICH AUTHORIZES CHANGE ORDER
NUMBER ONE WITH L.C. WHITFORD COMPANY, INC. FOR BROWNLEE ROAD BRIDGE
REPLACEMENT PROJECT FOR FC-6431-96 IN AN AMOUNT NOT TO EXCEED $145,000.00;
AND FOR OTHER PURPOSES.

WHEREAS, resolution 00-R-2072 originally indicated a not to exceed amount of $102,750.00; and

WHEREAS, as adopted, resolution 00-R-2072 indicated one Fund Account Center number for a total of
$41,554.98; and

WHEREAS, this was in response to the Finance/Executive committee’s request to have reference to the
Roxboro Road account for $61,195.02 deleted from final approval; and

WHEREAS, due to changes in the scope of services for the Brownlee Road Bridge Replacement project

it became necessary to increase the not to exceed amount for Change Order Number One to
$145,000.00; and.

WHEREAS, ordinance 01-0-0155 was adopted and posted by the Department of Finance to put in place
the funds necessary to cover the $61,195.02 difference and additional project costs.

NOW, THEREFORE BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA as
follows:

SECTION 1: That Resolution 00-R-2072 shall read as follows:
A RESOLUTION BY:
FINANCE/EXECUTIVE COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE
FOR FC-6431-95, BROWNLEE ROAD BRIDGE REPLACEMENT PROJECT WITH L.C. WHITFORD
COMPANY, INC. IN AN AMOUNT NOT TO EXCEED ONE HUNDRED FORTY FIVE THOUSAND
DOLLARS AND NO CENTS ($145,000.00). ALL CONTRACTED WORK SHALL BE CHARGED TO
AND PAID FROM FUND, ACCOUNT AND CENTER NUMBERS 1C33 574001 M22F040992BA AND
1C33 524001 M22F040992BA.

WHEREAS, the City did enter intc an agreement with L.C. Whitford Company, Inc. for FC-6431-95,
Brownlee Road Bridge Replacement Project on behalf of the Department of Public Works; and

WHEREAS, due to a change in field conditions and a need to improve channel hydraulics in order to
eliminate erosion at the embankments of Utoy Creek; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the Bureau of
Purchasing and Real Estate have recommended that Change Order Number One for FC-6431-95,
Brownlee Road Bridge Replacement Project be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in the best
interest of the City to accept the proposal amount of $145,000.00.



o NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA,
L that the Mayor be and is hereby authorized to enter into Change Order Number One with L.C. Whitford
s Company, Inc., for FC-6431-95, Brownlee Road Bridge Replacement Project in an amount not to exceed

. One Hundred Forty Five Thousand Dollars and No Cents ($145,000.00).

BE IT FURTHER RESOLVED, that this Change Order Number One shall not become binding on the

City, and the City shall incur no liability upon same until such contract has been executed by the Mayor
and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to and paid
from fund, account and center numbers 1C33 574001 M22F040992BA - $120,430.06 and 1C33 524001
M22F040892BA - $24,569.94.

BE IT FINALLY RESOLVED that all resolutions and parts of resolutions in conflict herewith be and the
same are hereby repealed.

A true copy, ADOPTED by the Council OCT 01, 2001

: / APPROVED by the Mayor OCT 09, 2001
umclpal Clerk, C z
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A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NUMBER ONE FOR FC-6431-95, BROWNLEE
ROAD BRIDGE REPLACEMENT PROJECT WITH L.C. WHITFORD
COMPANY, INC., IN AN AMOUNT NOT TO EXCEED ONE HUNDRED
TWO THOUSAND SEVEN HUNDRED FIFTY DOLLARS AND NO
CENTS ($102,750.00). ALL CONTRACTED WORK SHALL BE
CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER
NUMBER: 1C33 574001 M22F040992BA - $41,554.98

WHEREAS, the City did enter into an agreement with L.C. Whitford Company, inc., for
FC-6431-95, Brownlee Road Bridge Replacement Project on behalf of the Department of
Public Works; and

WHEREAS, due to a change in field conditions and a need to improve channe! hydraulics in
Order to eliminate erosion at the embankments of Utoy Creek; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that Change Order Number One
for FC-6431-95, Brownlee Road Bridge Replacement Project be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the proposal amount of $102,750.00.

- NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,

* GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
One with L.C. Whitford Company, Inc., for FC-6431-95, Brownlee Road Bridge Replacement
Project in an amount not to exceed One Hundred Fifty Thousand Doflars and No Cents
($102,750.00).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order lo be approved by the City
Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number Two shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center numbers: 1C33 574001 M22F040992BA - $41,554.98

bpre 12012000

OMC - Amendment Incorporated by tcp 2/27/01

A true copy,

. ADOPTED as amended by the Council FEB 19, 2001
% { ﬁ : APPROVED by the Mayor FEB 24, 2001
Municipal Clerk, CMC
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